LOGNOTE........OPERATIONS GROUP............22 October 1986 FIELD BUREAU AUTOMATION -- Plans for FBIS field bureau modernization were reviewed at LEC in Plainfield, New Jersey, during the AFS Program Review on 21 October 1986. It was reported that -- at FBIS direction -- planning for FBIS field bureau modernization was currently being held in abeyance. FBIS has instead directed LEC to develop a "Quick Reaction Communication Plan" (QRC Plan) for field bureaus. Attached is LEC's current "time line" plan for the QRC Plan. During a Bureau Operability Group (BOG) meeting on 10 October, DC/ADD discussed the QRC Plan. FPO/DRD, attended and I routed not attend but her lognote on the meeting through C/Ops office. LEC and ADD met on 14 October and reviewed the commo requirements for Key West bureau's QRC Plan. Key West is expected to be completed (all equipment in place, system up and running) by this Thanksgiving! Another meeting is scheduled for the last week in October. I don't believe any Ops Group representative attended (or is invited) to the discussions on bureau commo requirements. Continuing the discussion of field bureau modernization, and related to the QRC Plan at Key West, I mentioned my belief that a requirement existed for LEC to ensure that their designs include the capability of supporting the CRW designed BACH header generation software. LEC said they would look at the BACH program as much as their tight schedule permitted but that the integration of BACH was not a requirement on their design. informed me that LEC's field bureau DC/ADD design was required to follow "system specification" documents already formalized which DID NOT include the BACH software

and BACH's configuration control was highly suspect. CRW has modified (individualized) BACH's software for use in specific bureaus (Vienna's BACH is different from Hong Kong's which is different from Okinawa's which is ...). According to DC/ADD, requiring LEC to integrate BACH into LEC's design would be

like asking them to "hit a moving target."

DC/ADD said CRW's BACH documentation was faulty,


STAT

STAT

STAT

STAT

requirement.



		Date	,.
ROUTING AND	TRANSMITTAL SLIP	22 Oct	86
O: (Name, office symbol, room number, building, Agency/Post)		Initial	Dete
EO/Ops		N	1
DC/Ops		3	
C/Ops			2400
Action	File	Note and Return	
Approvel	For Clearance	Per Conversation	
As Requested	For Correction	Prepare Reply	
Circulate	For Your Information	See Me	
Comment	Investigate	Signature	
Coordination	Justify	<u> </u>	

REMARKS

I have no idea what all is involved in the QRC Plan. I would recommend that C/Ops request ESG brief Ops personnel on current plans.

I was really surprised that LEC (and ADD) had never planned on using the BACH program in the final version of field bureau modernization. This could be as big a shock to others as it was to me.

ADD is Right BACH WAS dway s esigned as interim system perhop be without on. Of course let shall no not use this form as a RECORD of app clearances, and similar	Lise Os much an Armis ble. Arousis, concurrences, disposess, A	
FROM: (Name, org. symbol, Agency/Post)	Room No.—Bidg.	
SA/Ops	Phone No.	
8041-102 QI	TIONAL FORM 41 (Rev. 7-76)	